

AM 1 Lining Programme	W/C	W/C	W/C	W/C	W/C	W/C	W/C
	7th May	13th May	20th May	28th May	3rd June	10th June	17th June
Week 1							
Marfleet Close							
Hillside Rd							
Hilmanton							
The Green							
Silverdale Rd							
Avalon Rd							
Watmore Lane							
Week 2							
Ladbroke Close, Woodley							
Victoria Road, Wargrave							
Week 3							
Erleigh Court Gardens							
London Rd							
Suttons Park Avenue A							
Suttons Park Avenue B							
Week 4							
Nightingale Rd							
Kingfisher Drive							
Week 5							
Broad Hinton-Bolwell& Harrison							
Broadwater Rd & Hurst Park RD							
Orchard Estate							
Lincoln Gardens							
The Grove							
Hurst Rd							
Wessex Gardens							
Colleton Drive							
Week 6							
Purslane							
Outfield Crescent							
Norton Rd							
Sadlers Lane							
Lenham Close							
Emmbrook Rd							
Ravenswood Avenue							
Manor Drive							
Longwater Rd							
Ellis Rd							
Sites Removed as on Structural Maintenance Programme							
Basingstoke Road, Spencers Wood							
Crockhamwell Rd							
Wellesley Drive							